Comprehensive Plan Completion Time Line

Tasks	March 29 - Apirl 2	April 5 - 9	April 12 - 16	April 19 - 23	April 26 - 30	May 3 - 7	May 10 - 14	May 17 - 21	May 24 - 28	May 31 - June 4	June 7 - 11	June 14 - 18	June 21 - 25	June 28 - July 2	July 5 - 9	July 12 - 16
Meeting week			√		√		√		√		√		√			√
Prioritization of recommendations																
Prioritization necessary actions																
Prioritization chart																
Final elements write up																
Final elements review & discussion																
Demographic analysis																
Demographic review & discussion																
Demographic write up & review																
Committee contribution assessment																
Comm. Contri. write up & review																
Graphics																
Layout																
Formatting																
Proof reading																
Final Review																
Submit to Town Board																